SECTION 01 / 06 · OVERVIEW

An investment in revenue, not another website.

An execution-led proposal for Fah Mai Holdings, Platinum Cask and Whisky Bull.

THE OPPORTUNITY

01 / 06

You have the brands, the inventory and the audience. **The next opportunity is a more deliberate path from interest to income.**

01

Attract

Send each visitor towards the right offer, audience and enquiry route.

02

Convert

Qualify demand, follow up consistently and move buyers forward.

03

Measure

Prove commercial impact with a small set of owner-level numbers.

THE DECISION REQUESTED

Approve a measured 90-day pilot.

Start with one high-value customer journey, establish the baseline, deliver changes, then expand only against evidence.

WHY KAILAN

5,000+ sales conversations

$3m+ in cash collected

120+ people trained

Experience figures supplied by the proposer. Outcomes will depend on traffic, lead quality, offer economics and execution.

SECTION 02 / 06 · CURRENT

Three brands. Three buying journeys.

Public-facing assessment — strengths, conversion opportunities and what still needs evidence.

WHERE THINGS STAND

02 / 06

01 **FAH MAI HOLDINGS**

Corporate credibility & high-value enquiries

Bulk spirit trading, distribution, cask sales and portfolio services are represented across the corporate site.

PRIORITY TO TEST **Service-specific CTAs, enquiry ownership and enquiry-to-meeting conversion**

02 **WHISKY BULL AUCTIONS**

Buyers, consignors & membership

Its public journey includes registration, buying, selling, wishlists and auction information.

PRIORITY TO TEST **Registration completion, consignment enquiries and reactivation**

03 **PLATINUM CASK**

Cask discovery & considered purchases

Whole casks, fractional cask interests and bottlings serve different levels of buying intent.

PRIORITY TO TEST **Product enquiry capture, qualified consultations and follow-up**

> **IMPORTANT:** This is not a technical audit. Traffic, revenue attribution, CRM access, current close rates and compliance controls must be verified before performance claims or targets are agreed.

PUBLIC SOURCES · fahmaiholdings.com · whiskybull.com · platinumcask.com · Reviewed 10 Nov 2026

SECTION 03 / 06 · SPEC

Clear scope. Visible accountability.

One owner, defined deliverables and a measurable commercial process.

WHAT WILL BE BUILT 03 / 06

01

Journey & tracking map

Document the priority acquisition path from source through enquiry, qualification, meeting and sale. Establish owner-approved baseline events.

OUTPUT

Funnel map + KPI baseline

02

Lead capture & routing

Review forms, enquiry prompts and handoffs so buyer, seller, cask and corporate prospects reach the appropriate team.

OUTPUT

Approved journey fixes

03

Follow-up & sales playbook

Build qualification criteria, compliant response sequences, objection frameworks, and a simple handoff or consultation process.

OUTPUT

Scripts + CRM workflow

04

Reporting & coaching cadence

Weekly pipeline review, enquiry response times, booked conversations, stage conversion and revenue feedback.

OUTPUT

Weekly executive scorecard

BOUNDARIES

Existing auction, payments, asset ownership and regulated-investment systems remain unchanged without separate technical, legal and management approval.

SECTION 04 / 06 · PROPOSED

The 90-day growth pilot.

A focused commercial engagement with decision points rather than an open-ended retainer.

THE OPERATING PLAN 04 / 06

DAYS
01–14

DISCOVER

Find the real constraints.

Review lead sources, conversion paths, current pipeline, response times and sales process. Select one measurable priority journey.

DAYS
15–45

DEPLOY

Fix the highest-value leaks.

Improve the selected journey, qualify leads, implement approved follow-up, coach conversations and publish weekly results.

DAYS
46–90

PROVE

Optimise what converts.

Compare against baseline, refine the process, document repeatable wins and present the expansion or stop decision.

VISIT / LEAD → QUALIFIED → CONVERSATION → COMMERCIAL OUTCOME

Commercial principle: No promise of a specific uplift before data access. The deliverable is a transparent process with measurable weekly progress and a documented 90-day recommendation.

SECTION 05 / 06 · BUDGET

An investment with a testable return.

Commercial terms are editable. The case is built around contribution, not vanity metrics.

COMMERCIAL MODEL 05 / 06

COMPONENT	INVESTMENT
Phase 01 · Discovery & baseline Access review, selected funnel and 14-day plan	£ TBC
Phase 02 · Pilot execution Journey improvements, follow-up and weekly reporting	£ TBC
Phase 03 · Optional expansion Additional brands or continued optimisation — only if justified	By approval

THE BREAK-EVEN TEST

How little improvement must this generate?

Use gross contribution per incremental sale — not total revenue — to evaluate the pilot.

Pilot investment

Enter £

Gross contribution / added sale

Enter £

Sales to break even —

NOT A QUOTE · Pricing, deliverables, ownership of software accounts, taxes and expenses are subject to an agreed statement of work. Inputs can be edited in the web version before PDF export.

SECTION 06 / 06 · IMPLEMENTATION

Move quickly. Report honestly.

A practical sequence of milestones, responsibilities and sign-offs.

DELIVERY & GOVERNANCE 06 / 06

WEEK 01	**Agree one outcome & access** Nominate a decision-maker; provide analytics, lead data and permissions. Confirm the priority customer journey.	SCOPE SIGN-OFF
WEEK 02	**Baseline & approved quick wins** Deliver a brief audit, funnel map, issue list and 90-day action plan.	BASELINE ACCEPTED
WEEKS 03–06	**Execute & iterate** Launch agreed fixes, improve response and qualification, review conversations, report weekly.	WEEKLY SCORECARD
WEEKS 07–12	**Evaluate & decide** Compare results to baseline, identify contributing factors, recommend expansion or closure.	EXECUTIVE REVIEW

THE NEXT STEP

Authorise discovery. Judge the results.

A 30-minute decision meeting to nominate the pilot journey, confirm scope and agree the commercial terms.

Kailan

Kailan
Commercial strategy & sales execution
Most Wanted